

Laumar Roofing Co. Inc.

P.O. Box 1504
426 Gregory Ave
Passaic, NJ 07055
Tel. 973-777-1617 Fax 973-473-2282

CHANGE ORDER REQUEST

Date: April 1, 2019

Project: Green Hill School


Change Order Request # 3

Description of Change Order:

Credit for the following in change order 1;

- Disconnect & Remove (1) existing condenser & (1) existing air handler.
- Reclaim refrigerant from (1) CU
- Supply & Install (1) new CU & (1) new AHU (3 TON UNIT)
- Extend & Modify electrical refrigerant lines for connection to new CU
- Extend & Modify electrical supply at existing CU for new installation
- Charge unit for stat-up

Total cost: \$16,235.00



Kelvin Tavaréz